Public Agency:

Quarter Ending Date:

PFC Quarterly Report

Lawton Metropolitan Area Airport Authority

6/30/2015

I. Authority and Cumulative Expenditures (Summary)

Authorizing Authority Cumulative
Document Impose Use Coll + Int Disbursement
92-01-C-03-LAW (Closed2/17/00) 452,189.00 452,189.00 452,189.00 452,189.00
97-02-C-03-LAW(Closed 11/24/04) 380,745.00 380,745.00 380,745.00 380,745.00
02-03-C-00-LAW(Closed 11/24/04) 303,687.00 303,687.00 303,687.00 303,687.00
04-04-C-00-LAW(Closed3/17/09) 253,021.00 253,021.00 253,021.00 249,492.00
07-05-C-00-LAW (Closed 2/24/14) 566,661.00 566,661.00 569,168.90 566,166.00
08-06-C-00-LAW 1,075,784.00 1,075,784.00]  1,075,784.00 759,527.00
13-07-C-00-LAW 782,263.00 782,263.00 336,884.17 305,476.00
Total 3,814,350.00 3,814,350.00f  3,034,594.90 3,017,282.00
Il. Collections and Interest (From inception to-date)
Current Current
Previously Quarter Quarter *
Reported Cumulative
PFC Revenue 3,266,509.19 64,610.00 3,331,119.19
Interest Earned 40,314.49 45.39 40,359.88
Total 3,306,823.68 64,655.39 3,371,479.07
* - Used only during quarters when collections transfer to subsequent Application
Remaining Authorized Collections
PFC Account Balance
Quarters Need to Collect Impose Authority (Based on Current Quarterly Revenue)
lll. Project Schedules and Disbursements
Application Number: App-08 App-13
Application Approval Date: [ 9/30/2008 3/1/2013
Required Project Implementation Date: | 9/30/2010 12/1/2015
DATES
IMPLEMENT | COMPLETE DISBURSEMENTS
PROJECT APPROVED EST (A) EST (E) PREVIOUSLY CURRENT TOTAL EXPECTED
ID___|PROJECT TITLE LEVEL ACTUAL (A) ACTUAL (A) REPORTED QUARTER CUMULATIVE USE APPROVAL TOTAL COST
| L |
Application 08-06-C-O0-LAW
1 Emergency Power Generator $ 4.50 | Jan-10(E) Feb-10(E) $ = $ 300,000 | $ 300,000
2 Terminal Building Renovations $ 4.50 Jul-09(E) Jan-10(E) $ 346,122 | $ - $ 346,122 | $ 362,379 | $ 362,379
3 Security Enhancements $ 4.50 | Oct-08(A) Jan-09(E) | $ 383,793 | $ - $ 383,793 | $ 383,793 | $ 383,793
4 PFC Application $ 4.50 | Oct-08(A) Nov-08(A) | $ 29,612 | $ - $ 29612 | $ 29,612 | $ 29,612
Application -08 Total $ 759,527 | $ = $ 759,527 | $ 1,075,784 | $ 1,075,784
Application 13-07-C-00-LAW
1 Taxiway A Pavement soil Testing 4.50 | Jun-08 (A) | Sep-08(A) 7,052 7,052 7,052 7,052
2  [Taxiway Rehab b 4.50 | Jul-09 (A) Jun-10 (A) 28,581 28,581 28,581 | $ 28,581
3 Runway Overlay Design 4.50 Dec-09 (A) | Jun-10 (A) 10,617 [ $ - 10,617 10,617 10,617
4 Pavement Replacement Design ) 4.50 | Jun-11(A) Dec-11(A) | § 2,632 g 2,632 | § 2,632 2,632
5 Pavement Replacement Constructi 4.50 | Dec-12(A) Sep-12(A) 25,084 25,084 25,084 25,084
6 Boarding Gate Preliminary Design | $ 4.50 Feb-10 (A) | Aug-10 (A) 32,674 | $ - 32,674 32,674 32,674
7 Boarding Gate Final Design/Constr| 4.50 Jun-14 (E) Jan-15 E 33298 | $ 37,928 71,226 198,000 198,000
8 Baggage Claim Preliminary Design| $ 4.50 | Feb-10 (A) Sep-10(A) 17,700 | $ - 17,700 17,700 | ¢ 17,700
9 Baggage Claim Construction $ 450 | Jun-15E Dec-15(E) $ - $ 76,234 | $ 76,234
10 |Boarding Bridges Installation $ 450 | Mar-15E Jul-15 (E) $ = $ 140,000 | $ 140,000
11 |SRE Design/Construction $ 450 | Mar-14 E Jun-14 E $ - $ 96,000 | $ 96,000
12 |Sweeper Truck Procurement $ 450 | Mar-15E Aug-15E | $ 62,215 |$ - $ 62,215 | $ 100,000 | $ 100,000
13 |ARFF Vehicle Procurement $ 4.50 | Sep-10 A Aug-11A | $ 32404 | $ - $ 32,404 | $ 32,404 | $ 32,404
14  |Wildlife Hazard Assessment $ 4.50 Oct-10 A Dec-11(A) | $ 4735 | $ - $ 4735 | $ 4735 | $ 4,735
15 [PFC Application and Administration| $ 4.50 Feb-12 A Jun-13 A $ 10,556 | $ - $ 10,556 | $ 10,550 | $ 10,550
Application -13 Total $ 267,548 | $ 37,928 | $ 305,476 | $ 782,263 | $ 782,263
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